Hanford Site Performance Report — March, 1999
Section N - Advanced Reactors Transition

ADVANCED REACTORS TRANSITION — WBS 1.12

MILESTONE ACHIEVMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Forecast
MILESTONE TYPE CorEn;)rIIeted oiogﬂ:;i?e ConLna):::ted Overdue Fc;'aeﬁast on Fo[i(t::st TOTAL
y y Schedule FY 1999
Enforceable Agreement 0 0 0 2 0 0 0 2
DOE-HQ 0] 0] 0 0 0 0 0 0
FO 0 0 0 4 0 0 0 4
RL 2 1 0] Q Q 11 1 9
Total Project
Completed On Schedule Completed Late

11% 0%

Completed Early
22%

Overdue

67%

RL

Completed
On Schedule
33%

Completed
Early
67%

DOE/RL-99-03, Rev.-5




